


Large Trees, these need to stay.
North Site Fence Routing through tress to be discussed with USU to determine best location for construction and tree preservation
Crane Radius
Potain MDT 389 - 11000 Lbs & 215'
Approx New Bldg Location
Storage and Stacked Sub Office Conex. Need Power for them?
Japanese Lilac Tree - Keep
214-1 3/4"
Metal Plates for protection on burred utilities from bldg to bldg
Continuous Flagger for job site traffic
Build Gravel Access for trucks to turn on and off road onto.
Close Walk
Need to Keep Tree, but demo part of planter
Large Trees - Need to remove west tree for access. If this is possible?
Close Walk
Jacobsen Job Trailer
Will need to figure out access thru here for construction
Remove Light Pole
All of these areas will need landscape demo & hardescape put in so trucks and equipment can drive through these areas
Light Poles will need to be turned so lights don't hang over sidewalk. 4-5 Poles along this section
All project access is up and down champ drive. This will possibly require some road shut downs for semi trailers
University Inn
Merrill-Cazier Library
USU South Campus Area
The Quad
USU Old Main Building
USU Huntsman Hall Building (HH)
E Champ Ave
89
JCC and Subcontractor Parking
Option #1 - Approx 54 Stalls. Job would require about 150 Parking Stalls. Car Pool from Soccer area for rest of parking.
Parking Option #2 - Use top levels of parking SCH Parking Garage


35"
25"
15"


10'
58'


26"
62"


MAESER
CHEMISTRY LABORATORY
30'
23'